COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 29/ 2001

ESTI MATE SUMVARY 12: 50: 27
CONTI D C12008 ESTI MATE NO 0023 PROG SPEC YR 1994
PCN: 12008- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON; TIME CHARGED: 504.0 DAYS TI ME ALLOW 504 CALENDAR DAYS
BROADWAY VI ADUCT, PHASE |V PERCENT TIME:  100. 00 ORI G TI ME ALLOW 495 CALENDAR DAYS
PROJECT NO BRO C010- 046
BROADWAY VI ADUCT, PHASE |V
NAVE OF ROAD: BROADWAY VI ADUCT, PHASE |V
PRQIECT COUNTI ES: DENVER
CONTRACTOR:
HAMON CONTRACTORS, | NC. PAY PERI OD ENDI NG 05/ 25/ 2001 DATE TI ME STARTED 01/19/1999
5670 FRANKLI N STREET DATE LET 12/ 10/ 1998 DATE WORK BEGAN  01/19/1999
DATE AWARDED 12/ 30/ 1998 DATE TI ME STOPPED 05/25/2001
DATE CONTRACT EXECUTED  12/30/1998 DATE ACCEPTED 05/ 25/ 2001
DENVER CO 80216 303- 297- 0340 DATE NOTI CE TO PROCEED 01/ 19/ 1999
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJECT AMT: $ 6,030, 826. 61 PARTI Cl PATI NG $ 5,909, 455.53 $ 1, 200. 00
AWARD PROJECT AM: $ 6,160, 137.00 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COWPLETE: 97.99% TOTAL EARNI NGS 5,909, 455. 53 1, 200. 00
FUNDS AVAI LABLE: $ 121, 371. 08 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 5,909, 455. 53 1, 200. 00
TOTAL CLAI VB $ 0. 00 RETAI NAGE - 10, 000. 00 0. 00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 5,899, 455. 53 1, 200. 00
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 5, 899, 455. 53 1, 200. 00
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 1, 200. 00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C12008 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 12008- Bl D ESTI MATE RUN 05/ 29/ 2001
PRQJECT: BRO C010- 046 ESTI MATE NO 0023 12: 50: 27
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 201-00000 CLEARI NG AND GRUBBI NG 1. 000 1.000
LS 0. 000 0. 00
66, 800. 00000 1. 000 66, 800. 00
0010 202-00000 REMOVAL COF STRUCTURES AND OBSTRUCTI ONS 1.000 1. 000
LS 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0015 202-00001 *REMOVAL OF STRUCTURE 43. 000 43. 000
EACH 0. 000 0. 00
1, 000. 00000 43. 000 43, 000. 00
0020 202-00031 *REMOVAL OF FI RE HYDRANT 4.000 4.000
EACH 0. 000 0. 00
2,000. 00000 4.000 8, 000. 00
0025 202- 00035 *REMOVAL OF PI PE 264. 000 264. 000
M 0. 000 0. 00
120. 00000 264. 000 31, 680. 00
0030 202-00200 REMOVAL CF SI DEWALK 3, 149. 700 3, 149. 700
%4 0. 000 0. 00
7.00000 3, 149. 700 22,047.90
0035 202-00201 REMOVAL OF CURB 44.000 44.000
M 0. 000 0. 00
25. 00000 44. 000 1, 100. 00
0040 202-00203 REMOVAL CF CURB AND GUTTER 912. 000 912. 000
M 0. 000 0. 00
10. 00000 912. 000 9, 120. 00
0045 202-00210 REMOVAL OF CONCRETE PAVEMENT 13, 120. 500 13, 120. 500
M2 0. 000 0. 00
6. 00000 13, 120. 500 78, 723. 00
0050 202-00215 *REMOVAL OF CONCRETE PAVEMENT ( PLANI NG) 0. 000 0. 000
%4 0. 000 0. 00
90. 00000 0. 000 0. 00
0055 202-00220 REMOVAL OF ASPHALT NAT 7,178. 900 7,178.900
M2 0. 000 0. 00

4. 50000 7,178. 900 32, 305. 05



CONTI D: C12008

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 3

PCN: 12008- BI D ESTI MATE RUN 05/ 29/ 2001
PRQJECT: BRO C010- 046 ESTI MATE NO 0023 12: 50: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-00226 REMOVAL OF ASPHALT MAT ( SPECI AL) 877.000 877. 000
M2 0. 000 0. 00
14. 00000 877. 000 12, 278. 00
0065 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 314.000 314. 000
M2 0. 000 0. 00
13. 00000 314. 000 4, 082. 00
0070 202-00610 REMOVAL OF RAI LROAD TRACK 509. 000 509. 000
M 0. 000 0. 00
24. 00000 509. 000 12, 216. 00
0075 202-00810 REMOVAL OF GROUND SI GN 29. 000 29. 000
EACH 0. 000 0. 00
100. 00000 29. 000 2, 900. 00
0080 202-00821 REMOVAL OF SI GN PANEL 4. 000 4. 000
EACH 0. 000 0.00
65. 00000 4. 000 260. 00
0085 202-00828 *REMOVAL OF TRAFFIC SI GNAL EQUI PNENT 1. 000 1. 000
LS 0. 000 0. 00
11, 000. 00000 1. 000 11, 000. 00
0090 202-01000 *REMOVAL OF FENCE 119. 000 119. 000
M 0. 000 0. 00
20. 00000 119. 000 2, 380. 00
0095 202-04000 *PLUG STRUCTURE 0. 000 0. 000
EACH 0. 000 0. 00
2, 600. 00000 0. 000 0. 00
0100 202-04001  *PLUG CULVERT 13. 000 13. 000
EACH 0. 000 0.00
235. 00000 13. 000 3, 055. 00
0105 202-04005  *CLEAN VALVE BOX 0. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0110 202-04100  ABANDON WELL 1. 000 1. 000
EACH 0. 000 0.00
15, 000. 00000 1. 000 15, 000. 00



CONTI D: C12008 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 12008- BI D ESTI MATE RUN 05/ 29/ 2001
PRQJECT: BRO C010- 046 ESTI MATE NO 0023 12: 50: 27

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 203-00010  UNCLASSI FI ED EXCAVATI ON ( COMPLETE | N PLACE) 4, 890. 000 4, 890. 000
MB 0. 000 0. 00
13. 00000 4, 890. 000 63, 570. 00
0120 203-00060  EMBANKVMENT MATERI AL ( COVPLETE | N PLACE) 1, 316. 000 1, 316. 000
MB 0. 000 0. 00
20. 00000 1, 316. 000 26, 320. 00
0125 203-00100  MJCK EXCAVATI ON 510. 000 510. 000
MB 0. 000 0. 00
20. 00000 510. 000 10, 200. 00
0130 203-00400 ROCK EXCAVATI ON 231.000 231. 000
MB 0. 000 0. 00
50. 00000 231. 000 11, 550. 00
0135 203-01597  *POTHOLI NG 66. 000 66. 000
HOUR 0. 000 0.00
240. 00000 66. 000 15, 840. 00
0140 203-01620  *SWEEPI NG 84. 000 84. 000
HOUR 0. 000 0. 00
100. 00000 84. 000 8, 400. 00
0145 206-00000 STRUCTURE EXCAVATI ON 2, 302. 000 2, 302. 000
MB 0. 000 0. 00
10. 00000 2, 302. 000 23, 020. 00
0150 206-00060 *STRUCTURE BACKFI LL (SPECI AL) (FLOWFILL) 112. 000 112. 000
MB 0. 000 0. 00
90. 00000 112. 000 10, 080. 00
0155 206-00100  STRUCTURE BACKFILL (CLASS 1) 336. 000 336. 000
MB 0. 000 0. 00
35. 00000 336. 000 11, 760. 00
0160 206-00200 STRUCTURE BACKFI LL (CLASS 2) 882. 000 882. 000
MB 0. 000 0. 00
22. 00000 882. 000 19, 404. 00
0165 206-00510 FILTER MATERI AL ( CLASS A) 125. 000 125. 000
MB 0. 000 0. 00
48. 00000 125. 000 6, 000. 00



CONTI D C12008 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 12008- BI D ESTI MATE RUN 05/ 29/ 2001
PRQJECT: BRO C010- 046 ESTI MATE NO 0023 12: 50: 27
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 206-00520 FILTER MATERI AL (CLASS B) 1, 483. 000 1, 483. 000
VB 0. 000 0. 00
36. 00000 1, 483. 000 53, 388. 00
0175 207-00205 TOPSO L 137. 000 137. 000
M3 0. 000 0.00
30. 00000 137. 000 4, 110. 00
0180 208-00015 SAND BAG 0. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0.00
0185 208-00050 STORM DRAI'N | NLET PROTECTI ON 16. 000 16. 000
EACH 0. 000 0.00
300. 00000 16. 000 4, 800. 00
0190 208-00070 STABI LI ZED CONSTRUCTI ON ENTRANCE 2.000 2.000
EACH 0. 000 0. 00
20, 000. 00000 2.000 40, 000. 00
0195 208-00100 SEDI MENT REMOVAL AND DI SPOSAL 1. 000 1.000
LS 0. 000 0.00
20, 000. 00000 1. 000 20, 000. 00
0200 208-00200 ERGCSI ON CONTROL SUPERVI SOR 1.000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1.000 10, 000. 00
0205 210-00001 *RESET STRUCTURE 5. 000 5. 000
EACH 0. 000 0.00
650. 00000 5. 000 3, 250. 00
0210 210-00050 *RESET FI RE HYDRANT 7.000 7.000
EACH 0. 000 0. 00
2, 400. 00000 7.000 16, 800. 00
0215 210-00810 RESET GROUND SI GN 9. 000 9. 000
EACH 0. 000 0.00
400. 00000 9. 000 3, 600. 00
0220 210-00815 RESET SI GN PANEL 4.000 4.000
EACH 0. 000 0. 00

250. 00000 4. 000 1, 000. 00



CONTI D: C12008 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 12008- BI D ESTI MATE RUN 05/ 29/ 2001
PRQJECT: BRO C010- 046 ESTI MATE NO 0023 12: 50: 27

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 210-00831  *RESET TRAFFI C S| GNAL HEAD 1. 000 1. 000
EACH 0. 000 0.00
112. 00000 1. 000 112. 00
0230 210-00848  *RESET TRAFFI C SI GNAL CONTROLLER AND CABI NET 2. 000 2.000
EACH 0. 000 0. 00
730. 00000 2.000 1, 460. 00
0235 210-01000 *RESET FENCE 19. 000 19. 000
M 0. 000 0. 00
30. 00000 19. 000 570. 00
0240 210-01011  *RESET GATE 0. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0245 210-04000 *ADJUST STRUCTURE 0. 000 0. 000
EACH 0. 000 0.00
3, 100. 00000 0. 000 0. 00
0250 210-04010 *ADJUST MANHOLE 24.000 24. 000
EACH 0. 000 0. 00
500. 00000 24. 000 12, 000. 00
0255 210-04015  *MODI FY MANHOLE 4. 000 4. 000
EACH 0. 000 0.00
2, 200. 00000 4. 000 8, 800. 00
0260 210-04020  *MODI FY | NLET 10. 000 10. 000
EACH 0. 000 0. 00
2, 700. 00000 10. 000 27, 000. 00
0265 210-04050 *ADJUST VALVE BOX 32. 000 32. 000
EACH 0. 000 0.00
240. 00000 32.000 7, 680. 00
0270 211-03001  *DEWATERI NG SPECI AL 0. 000 0. 000
MB 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 211-03005 DEWATERI NG 1. 000 1. 000
LS 0. 000 0.00
37, 000. 00000 1. 000 37, 000. 00



CONTI D: C12008 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 12008- BI D ESTI MATE RUN 05/ 29/ 2001
PRQJECT: BRO C010- 046 ESTI MATE NO 0023 12: 50: 27

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 213-00005 MJLCH NG ( DECORATI VE) 32. 000 32. 000
B 0. 000 0.00
18. 00000 32. 000 576. 00
0285 213-00070 LANDSCAPE WEED BARRI ER FABRI C 57.700 57.700
M2 0. 000 0.00
1. 50000 57. 700 86. 55
0290 213-00500 TREE GRATE 26. 000 26. 000
EACH 0. 000 0.00
720. 00000 26. 000 18, 720. 00
0295 214-00000 LANDSCAPE MAI NTENANCE 1. 000 0. 900
LS 0.100 1, 200. 00
12, 000. 00000 1. 000 12, 000. 00
0300 214-00225 DECI DUOUS TREE (63 MM CALI PER) 0. 000 0. 000
EACH 0. 000 0.00
340. 00000 0. 000 0. 00
0305 250-00050  *MONI TORI NG TECHNI Cl AN 422.000 422.000
HOUR 0. 000 0.00
43. 00000 422.000 18, 146. 00
0310 250-00100  *ENVI RONVENTAL HEALTH AND SAFETY 1. 000 1. 000
LS 0. 000 0.00
7, 500. 00000 1. 000 7,500. 00
0315 250-00110 *HEALTH AND SAFETY OFFI CER 46. 000 46. 000
HOUR 0. 000 0.00
68. 00000 46. 000 3,128. 00
0320 250-00120  *MATERI AL SAMPLI NG AND DELI VERY 26. 000 26. 000
EACH 0. 000 0.00
73.00000 26. 000 1, 898. 00
0325 250-00200 MATERI AL HANDLI NG ( STOCKPI LE) 700. 000 700. 000
B 0. 000 0.00
2.50000 700. 000 1, 750. 00
0330 250-00210 *SOLI D WASTE DI SPOSAL 14, 011. 000 14, 011. 000
B 0. 000 0.00
25. 00000 14, 011. 000 350, 275. 00



CONTI D: C12008 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 12008- BI D ESTI MATE RUN 05/ 29/ 2001
PRQJECT: BRO C010- 046 ESTI MATE NO 0023 12: 50: 27

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 304-06007  AGGREGATE BASE COURSE (CLASS 6) 3, 003. 000 3, 003. 000
0. 000 0. 00
26. 00000 3, 003. 000 78, 078. 00
0340 403-00720  *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 1,178.010 1,178. 010
0. 000 0. 00
100. 00000 1,178.010 117, 801. 00
0345 403-34354  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (96) (PG 2, 349. 260 2, 349. 260
64-22
) 0. 000 0. 00
45. 00000 2, 349. 260 105, 716. 70
0350 411-10255  *EMULSI FI ED ASPHALT ( SLOW SETTI NG 1, 271. 000 1, 271. 000
0. 000 0. 00
0. 50000 1, 271. 000 635. 50
0355 412-00400 CONCRETE PAVEMENT (100 MV 559. 300 559. 300
0. 000 0. 00
25. 00000 559. 300 13, 982. 50
0360 412-00600 CONCRETE PAVEMENT (150 MV) 986. 200 986. 200
0. 000 0. 00
31. 00000 986. 200 30, 572. 20
0365 412-00605 CONCRETE PAVEMENT (150MV) ( FAST TRACK) 90. 900 90. 900
0. 000 0. 00
150. 00000 90. 900 13, 635. 00
0370 412-01250 *CONCRETE PAVEMENT (315 MV) 15, 513. 700 15, 513. 700
0. 000 0. 00
54. 00000 15, 513. 700 837, 739. 80
0375 412-01252  *CONCRETE PAVEMENT (315 MV) (FAST TRACK) 3, 554. 000 3, 554. 000
0. 000 0. 00
62. 00000 3, 554. 000 220, 348. 00
0380 420-00111  GEOTEXTILE (DRAI NAGE) (CLASS B) 5, 751. 400 5, 751. 400
0. 000 0. 00
1. 50000 5, 751. 400 8, 627. 10
0385 507-00000 CONCRETE SLOPE AND DI TCH PAVI NG 37.500 37. 500
0. 000 0. 00
300. 00000 37.500 11, 250. 00



CONTI D C12008 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 12008- BI D ESTI MATE RUN 05/ 29/ 2001
PRQJECT: BRO C010- 046 ESTI MATE NO 0023 12: 50: 27
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 514-00200 *PEDESTRI AN RAI LI NG ( STEEL) 183. 000 183. 000
M 0. 000 0. 00
335. 00000 183. 000 61, 305. 00
0390 MATERI AL ALLOWANCE 5001 RAI LI NGS 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
0390 MATERI AL ALLOWANCE 5001 RAI LI NGS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0395 601-03030 CONCRETE CLASS D (BOX CULVERT) 189. 900 189. 900
M3 0. 000 0.00
400. 00000 189. 900 75, 960. 00
0400 601-03050 CONCRETE CLASS D (WALL) 239. 000 239. 000
VB 0. 000 0. 00
400. 00000 239. 000 95, 600. 00
0405 602- 00020 *REI NFORCI NG STEEL ( EPOXY COATED) 47, 000. 000 47, 000. 000
KG 0. 000 0.00
1. 00000 47, 000. 000 47, 000. 00
0410 603-01150 *375 MM REI NFORCED CONCRETE PI PE 23.000 23. 000
M 0. 000 0. 00
180. 00000 23. 000 4,140. 00
0415 603-01180 *450 MM REI NFORCED CONCRETE PI PE 164. 000 164. 000
M 0. 000 0.00
200. 00000 164. 000 32, 800. 00
0420 603-01240 *600 MM REI NFORCED CONCRETE PI PE 245. 000 245. 000
M 0. 000 0. 00
160. 00000 245.000 39, 200. 00
0425 603-01360 *900 MM REI NFORCED CONCRETE PI PE 67. 000 67. 000
M 0. 000 0.00
300. 00000 67. 000 20, 100. 00
0430 603-01420 *1050 MV REI NFORCED CONCRETE PI PE 41. 000 41. 000
M 0. 000 0. 00

350. 00000 41. 000 14, 350. 00



CONTI D: C12008 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 12008- BI D ESTI MATE RUN 05/ 29/ 2001
PRQJECT: BRO C010- 046 ESTI MATE NO 0023 12: 50: 27

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0435 603-01480 *1200 MM REI NFORCED CONCRETE Pl PE 63. 000 63. 000
M 0. 000 0.00
400. 00000 63. 000 25, 200. 00
0440 603-01600 *1500 MV RElI NFORCED CONCRETE Pl PE 11. 000 11. 000
M 0. 000 0.00
670. 00000 11. 000 7,370. 00
0445 603-01660 *1650 MV REI NFORCED CONCRETE Pl PE 239. 000 239. 000
M 0. 000 0.00
740. 00000 239. 000 176, 860. 00
0450 603-02480 *1535X975 MM RElI NFORCED CONCRETE PI PE ELLI PTI CAL 16. 000 16. 000
M 0. 000 0.00
560. 00000 16. 000 8, 960. 00
0455 603-50008  *200 MM PLASTI C PI PE 16. 000 16. 000
M 0. 000 0.00
70. 00000 16. 000 1, 120. 00
0460 603-50010 *250 MM PLASTI C PI PE 29. 000 29. 000
M 0. 000 0.00
100. 00000 29. 000 2, 900. 00
0465 604-16005 *INLET TYPE 16 (2 M 7.000 7.000
EACH 0. 000 0.00
2, 600. 00000 7.000 18, 200. 00
0470 604-16010 *INLET TYPE 16 (4 M 3. 000 3. 000
EACH 0. 000 0.00
3, 870. 00000 3. 000 11, 610. 00
0475 604-16505 *INLET TYPE 16 (DOUBLE) (2 M 5. 000 5. 000
EACH 0. 000 0.00
3, 500. 00000 5. 000 17, 500. 00
0480 604-16510 *INLET TYPE 16 (DOUBLE) (4 M 2. 000 2.000
EACH 0. 000 0.00
4, 800. 00000 2.000 9, 600. 00
0485 604-16605 *INLET TYPE 16 (TRIPLE) (2 M 6. 000 6. 000
EACH 0. 000 0.00
5, 500. 00000 6. 000 33, 000. 00



CONTI D: C12008

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 11

PCN: 12008-BI D ESTI MATE RUN 05/ 29/ 2001
PRQJECT: BRO C010- 046 ESTI MATE NO 0023 12: 50: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0490 604-16610 *INLET TYPE 16 (TRIPLE) (4 M 5. 000 5. 000
EACH 0. 000 0. 00
6, 800. 00000 5. 000 34, 000. 00
0495 604-16650 *INLET TYPE 16 (TRIPLE) (SPECI AL) 7. 000 7.000
EACH 0. 000 0. 00
4, 440. 00000 7.000 31, 080. 00
0500 604-19000  *I NLET SPECI AL 3.000 3. 000
EACH 0. 000 0. 00
3, 640. 00000 3. 000 10, 920. 00
0505 604-19005 *INLET SPECIAL (2 M 1. 000 1. 000
EACH 0. 000 0. 00
9, 500. 00000 1. 000 9, 500. 00
0510 604-19105 *INLET TYPER L 1.5 (2 M 0. 000 0. 000
EACH 0. 000 0. 00
4, 800. 00000 0. 000 0. 00
0515 604-30005 *NMANHOLE SLAB BASE (2 M 9. 000 9. 000
EACH 0. 000 0. 00
2,570. 00000 9. 000 23, 130. 00
0520 604-30010 *NMANHOLE SLAB BASE (4 M 5. 000 5. 000
EACH 0. 000 0. 00
4, 300. 00000 5. 000 21, 500. 00
0525 604-31010 *NMANHOLE BOX BASE (4 M 7. 000 7.000
EACH 0. 000 0. 00
20, 000. 00000 7.000 140, 000. 00
0530 604-31015 *NMANHOLE BOX BASE (6 M 2.000 2.000
EACH 0. 000 0. 00
25, 000. 00000 2.000 50, 000. 00
0535 605-00080 200 MM PERFORATED PI PE UNDERDRAI N 645. 000 645. 000
M 0. 000 0. 00
15. 00000 645. 000 9, 675. 00
0540 606-00400 GUARDRAI L TYPE 4 118. 000 118. 000
M 0. 000 0. 00
150. 00000 118. 000 17, 700. 00



CONTI D C12008 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 12008- BI D ESTI MATE RUN 05/ 29/ 2001
PRQJECT: BRO C010- 046 ESTI MATE NO 0023 12: 50: 27
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0545 607-11580 *FENCE ( TEMPORARY) 25. 000 25. 000
M 0. 000 0. 00
15. 00000 25. 000 375. 00
0550 607-52905 *END POST (CHAIN LI NK) 3. 000 3. 000
EACH 0. 000 0.00
185. 00000 3. 000 555. 00
0555 607-52910 *CORNER AND LI NE BRACE POST (CHAIN LI NK) 0. 000 0. 000
EACH 0. 000 0. 00
205. 00000 0. 000 0.00
0560 607-53172 *FENCE CHAIN LINK (1800 MV 46. 000 46. 000
M 0. 000 0.00
37.00000 46. 000 1,702.00
0565 607-60112 *3.6 METER GATE 1.000 1. 000
EACH 0. 000 0. 00
600. 00000 1.000 600. 00
0570 607-60276 *7.8 METER GATE DOUBLE (CHAI N LI NK) 1. 000 1.000
EACH 0. 000 0.00
1, 250. 00000 1. 000 1, 250. 00
0575 608- 00000 CONCRETE S| DEWALK 3, 935. 900 3, 935. 900
we 0. 000 0. 00
24.00000 3, 935. 900 94, 461. 60
0580 608- 00005 CONCRETE SI DEWALK ( SPECI AL) 135. 700 135. 700
M 0. 000 0.00
123. 00000 135.700 16, 691. 10
0585 608-00006 CONCRETE SI DEWALK (150 MM 1, 495. 500 1, 495. 500
we 0. 000 0. 00
27.00000 1, 495. 500 40, 378.50
0590 608-00010 CONCRETE CURB RAMP 466. 700 466. 700
M 0. 000 0.00
60. 00000 466. 700 28, 002. 00
0595 608-01000 *BI TUM NOUS SI DEWALK 0. 000 0. 000
T 0. 000 0. 00

140. 00000 0. 000 0. 00



CONTI D: C12008 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 12008- BI D ESTI MATE RUN 05/ 29/ 2001
PRQJECT: BRO C010- 046 ESTI MATE NO 0023 12: 50: 27

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0600 608-01010  *BI TUM NOUS CURB RAMP 0. 000 0. 000
T 0. 000 0. 00
140. 00000 0. 000 0. 00
0605 608-10010  SI DEWALK DRAI N 8. 000 8. 000
EACH 0. 000 0. 00
1, 200. 00000 8. 000 9, 600. 00
0610 609-20010 CURB TYPE 2 ( SECTI ON B) 33. 000 33. 000
M 0. 000 0. 00
45. 00000 33. 000 1, 485. 00
0615 609-21010 CURB AND GUTTER TYPE 2 (SECTION |-B) 16. 000 16. 000
M 0. 000 0. 00
47. 00000 16. 000 752. 00
0620 609-21020 CURB AND GUTTER TYPE 2 (SECTION | I-B) 154. 000 154. 000
M 0. 000 0. 00
42. 00000 154. 000 6, 468. 00
0625 609-21021 CURB AND GUTTER TYPE 2 (SECTION II-M 22.000 22.000
M 0. 000 0. 00
60. 00000 22. 000 1, 320. 00
0630 609-21023 CURB AND GUTTER TYPE 2 (SECTION II-B) (SPECI AL) 1, 570. 000 1, 570. 000
M 0. 000 0. 00
68. 00000 1, 570. 000 106, 760. 00
0635 609-40010 CURB TYPE 4 (SECTI ON B) 270. 000 270. 000
M 0. 000 0. 00
45. 00000 270. 000 12, 150. 00
0640 609-60011 *CURB TYPE 6 (SECTION M 105. 000 105. 000
M 0. 000 0. 00
35. 00000 105. 000 3, 675. 00
0645 610-00030 MEDI AN COVER MATERI AL ( CONCRETE) 715. 100 715. 100
M2 0. 000 0. 00
39. 00000 715. 100 27, 888. 90
0650 613-00200 *50 MM ELECTRI CAL CONDUI T 1, 962. 000 1, 962. 000
M 0. 000 0. 00
12. 00000 1, 962. 000 23, 544. 00
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PCN: 12008- BI D ESTI MATE RUN 05/ 29/ 2001
PRQJECT: BRO C010- 046 ESTI MATE NO 0023 12: 50: 27
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0655 613-00600 *150 MM ELECTRI CAL CONDUI T 0. 000 0. 000
M 0. 000 0. 00
112. 00000 0. 000 0.00
0660 613-01200 *50 MM ELECTRI CAL CONDUI T ( PLASTI Q) 541. 000 541. 000
M 0. 000 0.00
30. 00000 541. 000 16, 230. 00
0665 613-01300 *75 MM ELECTRI CAL CONDUI T ( PLASTI C) 2, 883. 000 2, 883. 000
M 0. 000 0. 00
47.00000 2, 883. 000 135, 501. 00
0670 613-10000 *W RI NG 1. 000 1.000
LS 0. 000 0.00
37, 333. 00000 1. 000 37, 333. 00
0675 613-30005 *LI GHT STANDARD AND LUM NAI RE ( PEDESTRI AN) 34. 000 34. 000
EACH 0. 000 0. 00
1, 540. 00000 34. 000 52, 360. 00
0675 MATERI AL ALLOWANCE 613J LUM NAI RE 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
0675 MATERI AL ALLOWANCE 613J LUM NAI RE 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0680 613-32200 *LI GHT STANDARD STEEL (6.1 METER) (2 ARM 4.000 4.000
EACH 0. 000 0.00
1, 535. 00000 4.000 6, 140. 00
0685 613-32350 *LI GHT STANDARD STEEL (10.7 METER) 25. 000 25. 000
EACH 0. 000 0. 00
2, 500. 00000 25. 000 62, 500. 00
0685 MATERI AL ALLOWANCE 613K LI GHT STANDARDS 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
0685 MATERI AL ALLOWANCE 613K LI GHT STANDARDS 0. 000
DOL 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 12008- BI D ESTI MATE RUN
PRQJECT: BRO C010- 046 ESTI MATE NO. 0023
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0685 MATERI AL ALLOWANCE 613K LI GHT STANDARDS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00

0685 MATERI AL ALLOMNCE 613K LI GHT STANDARDS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

0685 MATERI AL ALLOWANCE 613K LI GHT STANDARDS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00

0690 613-40000 * CONCRETE FOUNDATI ON PAD 40. 000 40. 000
EACH 0. 000 0. 00
612. 00000 40. 000 24, 480. 00

0695 613-70150 *LUM NAI RE HI GH PRESSURE SCDI UM (150 WATT) 8. 000 8. 000
EACH 0. 000 0. 00
1, 100. 00000 8. 000 8, 800. 00

0700 613-70250 *LUM NAI RE H GH PRESSURE SODI UM (250 WATT) 38. 000 38. 000
EACH 0. 000 0. 00
900. 00000 38. 000 34, 200. 00

0700 MATERI AL ALLOWANCE 613J LUM NAI RE 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00

0700 MATERI AL ALLOMNCE 613J LUM NAI RE 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

0700 MATERI AL ALLOWANCE 613J LUM NAI RE 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00

0700 MATERI AL ALLOMNCE 613J LUM NAI RE 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

0700 MATERI AL ALLOWANCE 613J LUM NAI RE 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
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PCN: 12008- BI D ESTI MATE RUN 05/ 29/ 2001
PRQJECT: BRO C010- 046 ESTI MATE NO 0023 12: 50: 27

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0705 613-72150  *LUM NAI RE HI GH PRESSURE SODI UM (WALL TYPE) (150 WATT) 8. 000 8. 000
EACH 0. 000 0.00
1, 300. 00000 8. 000 10, 400. 00
0710 614-00011  SIGN PANEL (CLASS I) 18. 200 18. 200
M2 0. 000 0. 00
165. 00000 18. 200 3, 003. 00
0715 614-00012  SIGN PANEL (CLASS I1) 3.800 3.800
M2 0. 000 0. 00
200. 00000 3.800 760. 00
0720 614-00066  TIMBER SI GN POST 140X140 MM 5. 000 5. 000
M 0. 000 0. 00
30. 00000 5. 000 150. 00
0725 614-00216  STEEL SI GN POST (50.8X50.8 MM TUBI NG 113. 000 113. 000
M 0. 000 0. 00
25. 00000 113. 000 2, 825. 00
0730 614-70117  *PEDESTRI AN SI GNAL FACE (400) 24.000 24. 000
EACH 0. 000 0. 00
450. 00000 24. 000 10, 800. 00
0730 MATERI AL ALLOMNCE 614J PEDESTRAI N S| GNAL FACE 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0730 MATERI AL ALLOMNCE 614J PEDESTRAI N S| GNAL FACE 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0735 614-70324  *TRAFFI C SI GNAL FACE (200- 200- 200) 20. 000 20. 000
EACH 0. 000 0.00
500. 00000 20. 000 10, 000. 00
0735 MATERI AL ALLOMNCE 614E SI GNAL FACES 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0735 MATERI AL ALLOMNCE 614E SI GNAL FACES 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
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PCN: 12008- BI D ESTI MATE RUN 05/ 29/ 2001
PRQJECT: BRO C010- 046 ESTI MATE NO 0023 12: 50: 27

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0740 614-70336  *TRAFFI C SI GNAL FACE (300- 300- 300) 19. 000 19. 000
EACH 0. 000 0.00
700. 00000 19. 000 13, 300. 00
0740 MATERI AL ALLOWANCE 614E S| GNAL FACES 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0740 MATERI AL ALLOWANCE 614E S| GNAL FACES 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0740 MATERI AL ALLOWANCE 614E S| GNAL FACES 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0745 614-70560 *TRAFFI C SI GNAL FACE (300- 300- 300- 300- 300) 1. 000 1. 000
EACH 0. 000 0.00
1, 000. 00000 1. 000 1, 000. 00
0745 MATERI AL ALLOWANCE 614E S| GNAL FACES 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0750 614-72855 *TRAFFI C S| GNAL CONTROLLER CABI NET 1. 000 1. 000
EACH 0. 000 0.00
10, 000. 00000 1. 000 10, 000. 00
0750 MATERI AL ALLOWANCE 614F TRAFFI C S| GNAL CONTROLLERS 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0755 614-72875  *LOOP DETECTOR W RE 820. 000 820. 000
M 0. 000 0.00
7.50000 820. 000 6, 150. 00
0760 614-72878 *TRAFFIC S| GNAL VEH CLE DETECTOR AMPLI FI ER (LOOP TYPE) 1. 000 1. 000
EACH 0. 000 0.00
600. 00000 1. 000 600. 00
0760 MATERI AL ALLOWANCE 614H LOOP DETECTOR AMPLI FI ERS 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
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PCN: 12008-BI D ESTI MATE RUN 05/ 29/ 2001
PRQJECT: BRO C010- 046 ESTI MATE NO 0023 12: 50: 27

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0765 614-75891  * TELEPHONE | NTERCONNECT W RE (1 NSTALL ONLY) 0. 000 0. 000
M 0. 000 0. 00
1. 60000 0. 000 0. 00
0770 614-79217  *PEDESTRI AN SI GNAL FACE (400) (FURNI SH ONLY) 2. 000 2.000
EACH 0. 000 0. 00
275. 00000 2.000 550. 00
0775 614-79336  *TRAFFI C SI GNAL FACE (300-300-300) (FURNI SH ONLY) 2.000 2.000
EACH 0. 000 0. 00
504. 00000 2.000 1, 008. 00
0780 614-80312 BARRI CADE (TYPE 3 F-B) 0. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0785 614-81000 *TRAFFI C SI GNAL- LI GHT POLE STEEL 3.000 3.000
EACH 0. 000 0. 00
5, 000. 00000 3. 000 15, 000. 00
0785 MATERI AL ALLOMNCE 614L TRAFFI C SI GNAL POLE STEEL 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0785 MATERI AL ALLOMNCE 614L TRAFFI C SI GNAL POLE STEEL 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0790 614-81010 *TRAFFIC SI GNAL- LI GHT POLE STEEL (1 MAST ARM 0. 000 0. 000
EACH 0. 000 0. 00
9, 000. 00000 0. 000 0. 00
0795 614-85115 | MPACT ATTENUATOR ( QUADGUARD) 2.000 2.000
EACH 0. 000 0. 00
16, 000. 00000 2.000 32, 000. 00
0800 614-85475  *TRAFFIC SI GNAL SPAN W RE POLE (FURNI SH ONLY) 1. 000 1. 000
EACH 0. 000 0. 00
4, 300. 00000 1. 000 4, 300. 00
0805 614-86238  *TRAFFI C SI GNAL CONTROLLER (SOLI D STATE) 1. 000 1. 000
( FULL- ACTUATED)
EACH 0. 000 0. 00
2, 800. 00000 1. 000 2, 800. 00
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PCN: 12008- BI D ESTI MATE RUN
PRQJECT: BRO C010- 046 ESTI MATE NO. 0023
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0805 MATERI AL ALLOWANCE 614F TRAFFI C S| GNAL CONTROLLERS 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0810 619-06100 *DN250 DUCTILE | RON PI PE 4. 000 4. 000
M 0. 000 0.00
500. 00000 4. 000 2, 000. 00
0815 619-06120  *DN300 DUCTILE | RON PI PE 154. 000 154. 000
M 0. 000 0.00
170. 00000 154. 000 26, 180. 00
0820 619-40060 *DN20 COPPER Pl PE 28. 000 28. 000
M 0. 000 0.00
40. 00000 28. 000 1, 120. 00
0825 619-50080 DN25 PLASTIC PI PE 437.000 437. 000
M 0. 000 0.00
6. 00000 437. 000 2, 622.00
0830 619-50160 DN50 PLASTI C Pl PE 0. 000 0. 000
M 0. 000 0.00
15. 00000 0. 000 0. 00
0835 619-50320 DN100 PLASTIC PI PE 324.000 324. 000
M 0. 000 0.00
24. 00000 324.000 7,776.00
0840 619-75096  *DN300 GATE VALVE 4. 000 4. 000
EACH 0. 000 0.00
1, 200. 00000 4. 000 4, 800. 00
0845 619-78048  *DN150 FI RE HYDRANT 2.000 2.000
EACH 0. 000 0.00
4,300. 00000 2.000 8, 600. 00
0850 623-00156 | RRI GATI ON BUBBLER 50. 000 50. 000
EACH 0. 000 0.00
13. 00000 50. 000 650. 00
0855 623-01706 DN20 BACKFLOW PREVENTER 2.000 2.000
EACH 0. 000 0.00
2, 200. 00000 2.000 4, 400. 00
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PCN: 12008- BI D ESTI MATE RUN 05/ 29/ 2001
PRQJECT: BRO C010- 046 ESTI MATE NO 0023 12: 50: 27

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0860 623-02006 DN20 DRAIN VALVE 2.000 2.000
EACH 0. 000 0.00
400. 00000 2.000 800. 00
0865 623-03106 DN20 AUTOMATI C CONTROL VALVE 0. 000 0. 000
EACH 0. 000 0.00
200. 00000 0. 000 0. 00
0870 623-04000 CONTROL WRE 24 VOLT 3.000 3. 000
M 0. 000 0.00
7. 00000 3. 000 21.00
0875 623-07006 *DN20 WATER METER 2. 000 2.000
EACH 0. 000 0.00
4, 000. 00000 2.000 8, 000. 00
0880 623-08106 6 STATI ON AUTOVATI C CONTROLLER 2.000 2.000
EACH 0. 000 0.00
1, 200. 00000 2.000 2, 400. 00
0885 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 1. 000
LS 0. 000 0.00
60, 000. 00000 1. 000 60, 000. 00
0890 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
195, 300. 00000 1. 000 195, 300. 00
0895 626-01000  PUBLI C | NFORMATI ON SERVI CES 1. 000 1. 000
LS 0. 000 0.00
33, 000. 00000 1. 000 33, 000. 00
0900 627-00001  *PAVEMENT MARKI NG PAI NT 309. 000 309. 000
L 0. 000 0.00
100. 00000 309. 000 30, 900. 00
0905 627-00025 *100 MV PAVEMENT MARKI NG TAPE ( REMOVABLE) 2, 315. 000 2, 315. 000
M 0. 000 0.00
7.00000 2, 315. 000 16, 205. 00
0910 627-01000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE A) 0. 000 0. 000
M 0. 000 0.00
75. 00000 0. 000 0. 00
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PCN: 12008-BI D ESTI MATE RUN 05/ 29/ 2001
PRQJECT: BRO C010- 046 ESTI MATE NO 0023 12: 50: 27

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0915 627-30305 *PREFORVED PLASTI C PAVEMENT MARKING (1.5 MW 0. 000 0. 000
WORD- SYMBOL
( ) M2 0. 000 0. 00
215. 00000 0. 000 0. 00
0920 627-30310 *PREFORVED PLASTI C PAVEMENT MARKI NG (1.5 MW 0. 000 0. 000
M2 0. 000 0. 00
76. 00000 0. 000 0. 00
0925 629-01001  *SURVEY MONUMENT (TYPE 1) 3.000 3. 000
EACH 0. 000 0. 00
150. 00000 3. 000 450. 00
0930 629-01002  *SURVEY MONUMENT (TYPE 2) 0. 000 0. 000
EACH 0. 000 0. 00
195. 00000 0. 000 0. 00
0935 629-01005 *SURVEY MONUMENT (TYPE 5) 2.000 2.000
EACH 0. 000 0. 00
250. 00000 2.000 500. 00
0940 629-01011  *SURVEY MONUMENT (TYPE 1A) 0. 000 0. 000
EACH 0. 000 0. 00
390. 00000 0. 000 0. 00
0945 629-01021  *SURVEY MONUMENT (TYPE 2A) 0. 000 0. 000
EACH 0. 000 0. 00
490. 00000 0. 000 0. 00
0950 629-01110  *LOCATE MONUMENTS 27.000 27.000
HOUR 0. 000 0. 00
80. 00000 27. 000 2,160. 00
0955 630-00000 *FLAGG NG 5, 148. 000 5, 148. 000
HOUR 0. 000 0. 00
20. 00000 5, 148. 000 102, 960. 00
0960 630-00002 TRAFFI C CONTROL SUPERVI SOR 349. 000 349. 000
DAY 0. 000 0. 00
340. 00000 349. 000 118, 660. 00
0965 630-00003  UNI FORMED TRAFFI C CONTROL 68. 000 68. 000
HOUR 0. 000 0. 00
40. 00000 68. 000 2,720. 00
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PCN: 12008- BI D ESTI MATE RUN 05/ 29/ 2001
PRQJECT: BRO C010- 046 ESTI MATE NO 0023 12: 50: 27
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0970 630-00004 TRAFFI C CONTROL VEH CLE 1.000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1.000 3, 000. 00
0975 630- 00007 TRAFFI C CONTROL | NSPECTI ON 131. 000 131. 000
DAY 0. 000 0.00
75. 00000 131. 000 9, 825. 00
0980 630-80335 BARRI CADE (TYPE 3 M A) ( TEMPORARY) 5. 000 5. 000
EACH 0. 000 0. 00
300. 00000 5. 000 1, 500. 00
0985 630-80336 BARRI CADE (TYPE 3 M B) ( TEMPORARY) 2.000 2.000
EACH 0. 000 0.00
600. 00000 2.000 1, 200. 00
0990 630-80337 BARRI CADE (TYPE 3 M C) (TEMPORARY) 4.000 4.000
EACH 0. 000 0. 00
1, 200. 00000 4.000 4, 800. 00
0995 630-80341 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 119. 000 119. 000
EACH 0. 000 0.00
80. 00000 119. 000 9, 520. 00
1000 630-80342 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 12. 000 12. 000
EACH 0. 000 0. 00
150. 00000 12. 000 1, 800. 00
1005 630-80343 CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 4.000 4.000
EACH 0. 000 0.00
180. 00000 4.000 720. 00
1010 630-80344 CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 27.800 27.800
we 0. 000 0. 00
140. 00000 27. 800 3,892.00
1015 630- 80356 ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (A 0. 000 0. 000
TYPE
) EACH 0. 000 0.00
1, 800. 00000 0. 000 0. 00
1020 630-80357 ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (B 5. 000 5. 000
TYPE
) EACH 0. 000 0. 00

2,100. 00000 5. 000 10, 500. 00
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PCN: 12008- BI D ESTI MATE RUN 05/ 29/ 2001
PRQJECT: BRO C010- 046 ESTI MATE NO 0023 12: 50: 27

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1025 630-80358  ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 3.000 3. 000
TYPE
) EACH 0. 000 0.00
2,500. 00000 3.000 7,500. 00
1030 630-80359  *PORTABLE MESSAGE S| GN PANEL 157. 000 157. 000
DAY 0. 000 0. 00
300. 00000 157. 000 47, 100. 00
1035 630-80360  DRUM CHANNELI ZI NG DEVI CE 300. 000 300. 000
EACH 0. 000 0.00
45. 00000 300. 000 13, 500. 00
1040 630-80370  CONCRETE BARRI ER ( TEMPORARY) 308. 000 308. 000
M 0. 000 0. 00
40. 00000 308. 000 12, 320. 00
1045 630-80391  CHANNELI ZI NG DEVI CE ( FI XED) 0. 000 0. 000
EACH 0. 000 0.00
37. 00000 0. 000 0. 00
1050 630-86800 TRAFFI C SI GNAL ( TEMPORARY) 1. 000 1. 000
LS 0. 000 0. 00
29, 000. 00000 1. 000 29, 000. 00
1055 700-70010 F/ A M NOR CONTRACT REVI SI ONS 121, 371. 190 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
1060 700-70011  F/ A PARTNERI NG 161. 790 161. 790
FA 0. 000 0. 00
1. 00000 161. 790 161. 79
1065 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
1070 700-70013  F/ A CONCRETE | NCENTI VE PAYMENT 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1075 700-70020 F/ A ON-THE-JOB TRAI NEE 380. 400 380. 400
EACH 0. 000 0.00
1. 00000 380. 400 380. 40
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PCN: 12008- BI D ESTI MATE RUN 05/ 29/ 2001
PRQJECT: BRO C010- 046 ESTI MATE NO 0023 12: 50: 27

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1080 700-70022 F/A QIT PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1085 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1090 700-70035 F/ A ARCHEOLOG CAL MONI TORI NG 75, 208. 000 75, 208. 000
F A 0. 000 0.00
1. 00000 75, 208. 000 75, 208. 00
1095 700-70035  F/ A | NSPECTI ON MONI TORI NG 176. 000 176. 000
F A 0. 000 0.00
1. 00000 176. 000 176. 00
1100 700-70035 F/ A PUVP STATI ON MAI NTENANCE 1, 495. 970 1, 495. 970
F A 0. 000 0.00
1. 00000 1, 495. 970 1, 495. 97
1105 700-70035 F/ A ROADWAY SMOOTHNESS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1110 700-70042 F/ A RAI LROAD FLAGG NG ( BNSF) 1, 344. 670 1, 344. 670
F A 0. 000 0.00
1. 00000 1, 344. 670 1, 344. 67
1115 700-70072  F/ A OBTAI N POAER FROM PUBLI C SERVI CE CO 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1120 700-70260 F/ A WATER TAPS 6, 550. 500 6, 550. 500
F A 0. 000 0.00
1. 00000 6, 550. 500 6, 550. 50
1125 700-70310 F/ A LANDSCAPI NG RESTORATI ON 9, 151. 260 9, 151. 260
F A 0. 000 0.00
1. 00000 9, 151. 260 9, 151. 26
1130 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C12008 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 25
PCN: 12008- BI D ESTI MATE RUN 05/ 29/ 2001
PRQJECT: BRO C010- 046 ESTI MATE NO 0023 12: 50: 27

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1135 700-70530 F/ A DRAI NAGE | MPROVEMENT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1140 700-70589  F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGEMENT 8, 302. 620 8, 302. 620
F A 0. 000 0.00
1. 00000 8, 302. 620 8, 302. 62
CAT 0200  CURRENT AMT $ 5,628,797.80% 1,200.00 $ 5,507, 426. 61
CAT NO0201 M NOR CONTRACT REVI S| ONS
1165 625-00001  CONST SURVEYI NG (HOUR) MCR LINE | TEM 1 90. 000 90. 000
HOUR 0. 000 0.00
100. 00000 90. 000 9, 000. 00
1170 900-00014  ADDED | TEM (LUMP SUM)/ WATER SERVI CE AT DOCUVAULT MCR 1. 000 1. 000
LINE 2
LS 0. 000 0.00
2, 000. 00000 1. 000 2, 000. 00
1175 630-80380 TRAFFI C CONE MCR LI NE | TEM 4 157. 000 157. 000
EACH 0. 000 0.00
15. 00000 157. 000 2, 355. 00
1180 700-70090 F/ A RESET FENCE SPECI AL MCR LINE 3 5, 753. 050 5, 753. 050
F A 0. 000 0.00
1. 00000 5, 753. 050 5, 753. 05
1185 900-00014  ADDED | TEM (LUVP SUM)/ RAI LROAD | NSURANCE MCR LI NE 5 1. 000 1. 000
LS 0. 000 0.00
550. 00000 1. 000 550. 00
1190 210-04025 MODI FY STRUCTURE MCR LI NE 6 2. 000 2.000
EACH 0. 000 0.00
4, 460. 00000 2.000 8, 920. 00
1195 700-70035 F/ A UNDERDRAI N SYSTEM MCR LINE 7 5, 034. 590 5, 034. 590
F A 0. 000 0.00
1. 00000 5, 034. 590 5, 034. 59
1205 202-00250 REM PAVEMENT MARKI NG MCR LI NE 9 124. 400 124. 400
M 0. 000 0.00
14. 25000 124. 400 1,772.70



CONTI D: C12008 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26
PCN: 12008- BI D ESTI MATE RUN 05/ 29/ 2001
PRQJECT: BRO C010- 046 ESTI MATE NO 0023 12: 50: 27

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0201 M NOR CONTRACT REVI SI ONS
1210 900- 00014  ADDED | TEM (LUMP SUM/ PUMP STATI ON LOAD TEST MCR LI NE 1. 000 1. 000
10
LS 0. 000 0.00
550. 00000 1. 000 550. 00
1215 613-00075 19 MM ELEC COND MCR LI NE 11 82. 000 82. 000
M 0. 000 0. 00
15. 00000 82. 000 1, 230. 00
1220 700-70035 F/ A APPLENMAN REGRADI NG MCR LI NE 12 814.010 814. 010
FA 0. 000 0.00
1. 00000 814. 010 814.01
1225 603-50010 250 MM PLASTIC PI PE (SPECI AL) MCR LINE 8 79. 000 79. 000
M 0. 000 0. 00
80. 00000 79. 000 6, 320. 00
1230 613-00075 19 MM ELEC COND SEE | TEM 1215 0. 000 0. 000
M 0. 000 0. 00
15. 00000 0. 000 0. 00
1240 202-05150  SANDBLASTI NG MCR LI NE 16 227.600 227. 600
M2 0. 000 0. 00
9. 47000 227. 600 2,155. 37
1245 700-70035 F/ A CONNECT TO I NTAKE K-14 MCR LI NE 13 9, 293. 310 9, 293. 310
FA 0. 000 0.00
1. 00000 9, 293. 310 9, 293. 31
1250 208-00011  EROSI ON BALES (WEED FREE) MCR LI NE 14 32.000 32. 000
EACH 0. 000 0. 00
16. 00000 32. 000 512. 00
1255 700-70035 F/ A ANCHOR BOLTS FOR PEDES. RAIL MCR LINE 15 2,920. 740 2,920. 740
FA 0. 000 0.00
1. 00000 2, 920. 740 2,920.74
1260 700-70131 F/ A MODI FY BARRI ER W TH TRANSI TI ONS MCR LI NE 17 2,972.570 2,972.570
FA 0. 000 0. 00
1. 00000 2,972.570 2,972.57
1265 700-70035 F/ A REMOVE TEES & ADD SLEEVES MCR LI NE 18 2, 993. 900 2, 993. 900
FA 0. 000 0.00
1. 00000 2, 993. 900 2,993. 90



CONTI D: C12008 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27
PCN: 12008- BI D ESTI MATE RUN 05/ 29/ 2001
PRQJECT: BRO C010- 046 ESTI MATE NO 0023 12: 50: 27

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0201 M NOR CONTRACT REVI S| ONS
1270 700-70035 F/ A SANI TARY SERVI CE AT LOFTS MCR LI NE 19 4,538. 560 4,538. 560
F A 0. 000 0.00
1. 00000 4,538. 560 4,538. 56
1275 700-70426  F/ A STABI LI ZATI ON OF GRADE BEAM MCR LI NE 20 1, 965. 970 1, 965. 970
F A 0. 000 0.00
1. 00000 1, 965. 970 1, 965. 97
1280 700-70426 F/ A STABI LI ZATI ON OF SPAN W RE POLE MCR LI NE 21 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1285 700-70035 F/A OPEN PHASE 3 DRAINS MCR LI NE 22 948. 090 948. 090
F A 0. 000 0.00
1. 00000 948. 090 948. 09
1290 700-70035 F/ A READJUST MANHOLE MCR LI NE 23 658. 530 658. 530
F A 0. 000 0.00
1. 00000 658. 530 658. 53
1295 623-06502 2 LEG FLOW MANI FOLD MCR LI NE 24 2. 000 2.000
EACH 0. 000 0.00
2, 200. 00000 2.000 4, 400. 00
1300 214-00225 DECIDUOUS TREE (63 MM C) ( SPECIAL ) MCR LINE 25 25. 000 25. 000
EACH 0. 000 0.00
370. 00000 25. 000 9, 250. 00
1305 700-70100 F/ A RELOCATE SANI TARY & TELEPHONE - SEE | TEM 1360 0. 000 0. 000
F A 0. 000 0.00
1, 300. 00000 0. 000 0.00
1310 700-70100 F/ A RELOCATE FI RE PREVENTI ON SERVI CE - SEE | TEM 1365 0. 000 0. 000
F A 0. 000 0.00
1, 800. 00000 0. 000 0. 00
1315 700-70130 F/ A REPAI R LEAKI NG WATER LI NE - SEE | TEM 1370 0. 000 0. 000
F A 0. 000 0.00
300. 00000 0. 000 0. 00
1320 700-70100 F/ A RELOCATE | RRI GATI ON VALVE - SEE | TEM 1375 0. 000 0. 000
F A 0. 000 0.00
160. 00000 0. 000 0. 00



CONTI D: C12008 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 28
PCN: 12008- BI D ESTI MATE RUN 05/ 29/ 2001
PRQJECT: BRO C010- 046 ESTI MATE NO 0023 12: 50: 27

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0201 M NOR CONTRACT REVI S| ONS
1325 514-00200 PEDESTRI AN RAI LI NG (STEEL) ( SPECIAL ) MCR LI NE 30 3.210 3.210
M 0. 000 0.00
686. 20000 3.210 2,202.70
1330 601-03020 CONC CL D (M SC) MCR LINE 31 7.888 7.888
B 0. 000 0.00
622. 00000 7.888 4,906. 34
1335 608-10010  SIDEWALK DRAIN ( SPECIAL ) MCR LINE 32 2.000 2.000
EACH 0. 000 0.00
550. 00000 2.000 1, 100. 00
1340 700-70035 F/ A RESTORE PAI NTED SURFACE - SEE | TEM 1380 0. 000 0. 000
F A 0. 000 0.00
2,100. 00000 0. 000 0.00
1345 700-70035 F/ A RESTORE LANDSCAPI NG - SEE | TEM 1385 0. 000 0. 000
F A 0. 000 0.00
1, 800. 00000 0. 000 0. 00
1350 900-00014  ADDED | TEM (LUVP SUM)/ SUPPORT EXI ST T/ S POLE 1. 000 1. 000
LS 0. 000 0.00
3, 204. 00000 1. 000 3, 204. 00
1355 622-00270 BOLLARD - SEE | TEM 1390 0. 000 0. 000
EACH 0. 000 0.00
340. 00000 0. 000 0. 00
1360 700-70100 F/ A RELOCATE SANI TARY & TELEPHONE MCR LI NE 26 1, 545. 180 1, 545. 180
F A 0. 000 0.00
1. 00000 1, 545. 180 1, 545. 18
1365 700-70100 F/ A RELOCATE FI RE PREVENTI ON SERVI CE MCR LI NE 27 3,391. 030 3, 391. 030
F A 0. 000 0.00
1. 00000 3, 391. 030 3,391.03
1370 700-70130 F/ A REPAI R LEAKI NG WATER LI NE MCR LI NE 28 242.940 242. 940
F A 0. 000 0.00
1. 00000 242. 940 242.94
1375 700-70100 F/ A RELOCATE | RRI GATI ON VALVE MCR LI NE 29 154. 090 154. 090
F A 0. 000 0.00
1. 00000 154. 090 154. 09



CONTI D: C12008 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 29
PCN: 12008- BI D ESTI MATE RUN 05/ 29/ 2001
PRQJECT: BRO C010- 046 ESTI MATE NO 0023 12: 50: 27

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0201 M NOR CONTRACT REVI SI ONS
1380 700-70035 F/ A RESTORE PAI NTED SURFACE MCR LI NE 34 1, 239. 470 1, 239. 470
FA 0. 000 0.00
1. 00000 1, 239. 470 1, 239. 47
1385 700-70035 F/ A RESTORE LANDSCAPI NG MCR LI NE 35 1, 755. 210 1, 755. 210
FA 0. 000 0. 00
1. 00000 1, 755. 210 1, 755. 21
1390 622-00270 BOLLARD MCR LI NE 37 18. 000 18. 000
EACH 0. 000 0.00
340. 00000 18. 000 6, 120. 00
1395 900-00014  ADDED | TEM (LUWP SUM/ RESTORE BRI CK WALL MCR LI NE 38 1. 000 1. 000
LS 0. 000 0. 00
800. 00000 1. 000 800. 00
1400 900- 00014  ADDED | TEM (LUMP SUM/ ABANDON UNDERGROUND TANK MCR#40 1. 000 1. 000
LS 0. 000 0.00
300. 00000 1. 000 300. 00
1405 900- 00014  ADDED | TEM (LUMP SUM/ MODIFY I NLET K-7/ MCR LINE 33 1. 000 1. 000
LS 0. 000 0. 00
7, 030. 00000 1. 000 7, 030. 00
1410 900-00014  ADDED | TEM (LUMP SUM/ PAI NT BEKI NS FOUNDATI ON MCR#42 1. 000 1. 000
LS 0. 000 0.00
2, 000. 00000 1. 000 2, 000. 00
1415 700-70035 F/ A SLOTTED PI PE DRAIN MCR LI NE 39 5, 729. 460 5, 729. 460
FA 0. 000 0. 00
1. 00000 5, 729. 460 5, 729. 46
CAT 0201  CURRENT AMT $  128,628.81% 0.00% 128,628.81
CAT NO0202 CMO 002 FATI GUE RESI STANT TRAFFI C SI GNAL POLES
1235 614-81010 SI G LI GHT POLE STEEL (1) (SPECI AL) CMO 002 10. 000 10. 000
EACH 0. 000 0.00
11, 700. 00000 10. 000 117, 000. 00
1235 MATERI AL ALLOMNCE 614L TRAFFI C SI GNAL POLE STEEL 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C12008 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 30

PCN: 12008- BI D ESTI MATE RUN
PRQJECT: BRO C010- 046 ESTI MATE NO. 0023
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0202 CMO 002 FATI GUE RESI STANT TRAFFI C SI GNAL POLES

1235 MATERI AL ALLOWANCE 614L TRAFFI C SI GNAL POLE STEEL 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00

1235 MATERI AL ALLOMNCE 614L TRAFFI C SI GNAL POLE STEEL 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

1235 MATERI AL ALLOWANCE 614L TRAFFI C SI GNAL POLE STEEL 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00

1235 MATERI AL ALLOMNCE 614L TRAFFI C SI GNAL POLE STEEL 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0202 CURRENT AMT $ 117, 000. 00 $ 0.00$% 117,000. 00
CAT NO0203 PAYMENT OF ALL CLAI M5

1420 900-00014  ADDED | TEM (LUMP SUM/ W NTERI ZATI ON / REMOVAL OF SLAC 1. 000 1. 000
LS 0. 000 0. 00
49, 000. 00000 1. 000 49, 000. 00
CAT 0203 CURRENT AMI  $ 49, 000. 00 $ 0.00% 49, 000. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1145 620-00001 FI ELD OFFI CE (CLASS 1) 1. 000 1.000
EACH 0. 000 0.00
25, 000. 00000 1. 000 25, 000. 00
1150 620-00002 FI ELD OFFI CE (CLASS 2) 1.000 1. 000
EACH 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
1155 620-00012 FI ELD LABORATORY ( CLASS 2) 1. 000 1.000
EACH 0. 000 0.00
30, 000. 00000 1. 000 30, 000. 00
1160 620-00020 SANI TARY FACI LI TY 1.000 1. 000
EACH 0. 000 0. 00

2,400. 00000 1. 000 2,400. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 31

ESTI MATE RUN 05/ 29/ 2001

BRO C010- 046 ESTI MATE NO 0023 12: 50: 27
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QrYy TH S PERI CD TH S CUMULATI VE
DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI'T PRI CE
CONSTRUCTI ON ENGl NEERI NG BI D | TEMS
1200 603-50010 250 MM PLASTI C PI PE SEE | TEM 1225 0. 000 0. 000
M 0. 000 0. 00
80. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 107, 400.00 $ 0.00% 107, 400. 00

PRQIECT TOTAL

CURRENT AMT $ 6, 030, 826.61$

1,200.00$ 5, 909, 455. 42



